241 Ralph McGill Boulevard NE

Atlanta, Georgia 30308-3374

GEORGIAA
POWER

A SOUTHERN COMPANY

March 17, 2011

Ms. Marlene H. Dortch

Secretary

Federal Communications Commission
445 Twelfth Street, S.W.

Washington, DC 20554

Re: Response To FiberLight’s February 23, 2011 Ex Parte Communication
WC Docket 07-245

Dear Ms. Dortch:

Georgia Power Company (“Georgia Power”) is submitting the following response to allegations
made by FiberLight in an Ex Parte communication summary dated February 23, 2011.

In the FiberLight Ex Parte communications summary there is a statement regarding a delay
caused by Georgia Power which is incorrectly referred to in the summary as “Georgia
Southern”. The statement contains, in part, the following language;

“Georgia Southern in the Roswell area took 6 months to respond to a hand full of pole
attachment applications delaying FiberLight's project by over 8 months.”

Georgia Power has investigated FiberLight’s allegations against Georgia Power. The only
delays in that project were caused by FiberLight itself. Specifically, the delays resulted from (i)
FiberLight’s failure to proceed while it explored options to save money, (ii) FiberLights’ failure
to obtain a permit from the City of Roswell and (iii) FiberLight’s submission of insurance
coverage that was out of date.
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This is another incident that demonstrates that the pole attachment permitting process requires
diligence and dedication from both the utility and the attaching entity. It is also clear that make-
ready work is not a “one shoe fits all” process.

Sincerely,
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